GFA26SE94_ProjectTracking.xlsx — Sheet: WBS

			PROJECT WORK BREAKDOWN STRUCTURE			
#	Function/Screen	Feature	Level*	Function/Screen Details	Planned	Status
0	Student/Teacher Login	Identity	Simple	Supabase JWT authentication; role-based navigation; auth guard.	Iteration 1	Pending
1	School-scoped Authorization	Identity	Complex	Organization membership and scope checks; deny cross-school requests.	Iteration 1	Pending
2	School Admin: Classroom Management	School Admin	Medium	List and manage organization classrooms with authorized memberships.	Iteration 1	Pending
3	Robot Entitlement Management	Robot Resource	Complex	Verify organization entitlement for available robots.	Iteration 1	Pending
4	Classroom Robot Allocation (WF-01)	Robot Resource	Complex	One allocation per classroom; replacing robot is atomic; no motion/reservation.	Iteration 1	Pending
5	Course and Lesson Management	Curriculum	Medium	Instructor manages learning courses and lessons within allowed scope.	Iteration 1	Pending
6	Course Offering / Classroom Delivery	Learning	Complex	Link course delivery to class and teacher/student membership.	Iteration 1	Pending
7	Assignment Publishing (WF-02)	Learning	Complex	Teacher publishes classroom assignment; visibility restricted to class.	Iteration 1	Pending
8	Blockly Program / Program Version	Programming	Complex	Student builds learning program with immutable program versions.	Iteration 2	Pending
9	Submission and Attempts (WF-02)	Assessment	Complex	Student submits within assigned class; store submission and attempts.	Iteration 1	Pending
10	Schematic Experiment Preview (WF-03)	Experiment	Complex	Create pending schematic preview; no physical execution via Education API.	Iteration 2	Pending
11	Experiment Evidence and Events	Experiment	Medium	Read own experiment result, events and artifacts; verify scope.	Iteration 2	Pending

			PROJECT WORK BREAKDOWN STRUCTURE			
12	Teacher Assessment (WF-04)	Assessment	Complex	Teacher reviews submitted work, stores assessment and feedback.	Iteration 2	Pending
13	Student Reflection and Feedback	Assessment	Medium	Student accesses feedback and records permitted reflection.	Iteration 2	Pending
14	CI & Documentation Traceability	Quality	Complex	Tests, build, schema checks; repo diagrams and review-2 documentation.	Iteration 1	Pending
(*) You can rate the functions' complexity based on the number of fields on the screens or the number of transactions in the function, with the details as below						
	simple	<=7 fields	<=3 transactions			
	medium	<=15 fields	<= 7 transactions			
	complex	>15 fields	> 7 transactions			
In which:						
fields: screen components or database table fields						
transactions: action buttons, user or database transactions						

GFA26SE94_ProjectTracking.xlsx — Sheet: Issues

PROJECT ISSUES								
#	Issue	Potential Impact	Priority	Owner	Open Date	Close Date	Status	Notes
1	WF-03 physical path not integrated	End-to-end hardware claim unsupported	High	Vũ Anh Tuấn			Open	Education API supports schematic pending requests; confirm scope
2	State diagrams use proposed states	BM02 may detect mismatch with implementation	High	Trần Tiến Đạt			Open	Rebuild from enums, controllers and DB constraints
3	ERD optionality/cardinality requires constraints	Data review could flag invalid relations	High	Phạm Viết Lợi			Open	Compare uniquenes s/nullability with migrations
4	SRS requirements not fully code-traced	AI Self Review scope/design mismatch	High	Lê Nguyễn Quang Đức			Open	Build FR → route → DB → tests matrix
5	Review-2 tag & BM02 not yet finalized	Official submission incomplete	High	Lê Nguyễn Quang Đức			Open	Tag only after docs, test and CI verified
6	Robot runtime safety evidence incomplete	Defense demo risk	Medium	Vũ Anh Tuấn			Open	Keep safety claims qualified; test without hardware
7	CI workflow outcomes unverified	No confirmed green runs	Medium	Lê Nguyễn Quang Đức			Open	CI steps exist; check Actions result and remaining workflows

GFA26SE94_ProjectTracking.xlsx — Sheet: Defects

PROJECT DEFECTS						
Feature	Function/Screen	Tester	Defect Description	Assign To	Status	Notes
Verification	Test execution	QA pending	No confirmed defect list; do not fabricate results	Assigned after CI	Pending	Record only reproduced defects with logs

GFA26SE94_ProjectTracking.xlsx — Sheet: Q&A;

PROJECT Q&A;					
Date	Question	By	Priority	Status	Note (answer, other notes)
	Which ID is the official project code?	Leader	High	Open	Latest confirmed: FA26SE183; group GFA26SE94. Prefix per school guide SWP490; check subject admin if SEP490 required.
	Does WF-03 include physical robot motion?	Team	High	Open	No end-to-end physical invocation proven through Education API; schematic request only.
	Which diagrams must be in repository?	Team	High	Open	System Overview, Logical ERD, State Machines, 4 Activity workflows as Mermaid or PlantUML.
	Are all required workflow states implemented?	Team	High	Open	Verify from code, do not use aesthetic placeholder states.
	When is BM02 generated?	Leader	High	Open	After review-2 Git tag. Keep raw AI findings unchanged.
	When is BM04 submitted?	Leader	Medium	Open	Within 3 business days after Review 2, subject to faculty confirmation.
			Medium	Open	
			Medium	Open	
			Medium	Open	
			Medium	Open	
			Medium	Open	
			Medium	Open	
			Medium	Open	