GFA26SE94_WeeklyReport.xlsx — Sheet: Wx

PROJECT REPORT				
Group	GFA26SE94 — VISTA (FA26SE183)			
Week	21/10/2026–25/10/2026			
I. Status Report				
#	Project Task	In-charge	Status	Notes (Work Item in Details)
1	Review 2 scope + Registration	Lê Nguyễn Quang Đức	In Progress	Registration v1.2, BM03, four workflow owners; submission ID FA26SE183.
2	School robot allocation WF-01	Lê Nguyễn Quang Đức	In Progress	School Admin entitlement and atomic classroom allocation; verified source docs.
3	Learning assignment WF-02	Trần Tiến Đạt	In Progress	Course offerings, classroom assignments, program version and submissions; e2e unverified.
II. Project Issues				
#	Project Issue	Owner	Status	Notes (Solution, Suggestion, etc.)
1	State and ERD consistency not signed off	Trần Tiến Đạt / Phạm Viết Lợi	Pending	Audit enum transitions / FK uniqueness vs diagrams.
2	BM02 tag and CI evidence missing	Lê Nguyễn Quang Đức	Pending	Do not claim complete before tag and raw AI findings.
3	Physical robot E2E not verified	Vũ Anh Tuấn	Pending	Clearly separate schematic experiment from robot execution.
III. Next Week Plan				
#	Project Work Item	In-charge	Deadline	Notes (Task Details, etc.)
1	Validate SRS/SDD vs repo and migrations	Lê Nguyễn Quang Đức	Before Review 2	Cross-check FR / APIs / states / data.
2	Audit robot runtime and exceptions	Vũ Anh Tuấn	Before Review 2	Run safe tests and record evidence, no hardware assumptions.
3	Update Activity/State diagrams	Trần Tiến Đạt	Before Review 2	Source code guided diagrams in PlantUML.
4	Review Logical ERD + SQL constraints	Phạm Viết Lợi	Before Review 2	FK/nullable/unique; 76-table Supabase live reference.
IV. Other Project Masters/Suggestions				
#	Project Matter/Suggestions	Raised By	Date	Notes
1	Use repository tag review-2 only after docs/tests pass	Lê Nguyễn Quang Đức		BM02 standard prompt must run on frozen tagged commit; preserve findings.